



WILDWOOD®

Memo

To: Mayor Jim Bowlin
Wildwood City Council Members

From: Mike Hartwig, Assistant City Engineer
Joe Vujnich, Director of Planning & Parks

Date: March 4, 2019

Re: Construction Project Updates

Following is an update on all active City construction projects. The Departments of Public Works and Planning/Parks will be available for any questions at the March 11, 2019 City Council Meeting.

John L. LeCave Memorial Trailhead: Gershenson Construction is scheduled to begin the construction of this new trailhead located along Centaur Road, at the Monarch-Chesterfield Levee in March. This project will provide parking, a rest area, restroom facilities, and user access to the Monarch-Chesterfield Levee Trail that is much safer relative to sight lines and is scheduled to be completed by early this summer.

Manchester Streetscape – Phase 3: The bids from this project are in the process of being reviewed and a contract being awarded to the apparent low bidder, Gershenson Construction. Various utility companies will be completing relocation work in the next few months, with construction anticipated to begin this Spring. This project will complete pedestrian and streetscape enhancements along Manchester Road between Taylor Road and Eatherton Road.

MH and JV

Planning Tomorrow Today