

TOWN CENTER UPDATE TEAM MEETINGS

Task	Status - Comment	1	2	3	4	5	6	7	8	9	10	11	12	13
		11-Dec	8-Jan	12-Feb	12-Mar	9-Apr	14-May	11-Jun	9-Jul	13-Aug	10-Sep	8-Oct	5-Nov	10-Dec
1 Kickoff & Background														
a	Distribution and Discussion of Background Materials	Complete	x	x										
b	Set Meeting Schedule	Complete	x											
2 Street Network Map														
a	Distribution of Map and Street Study	Complete	x											
b	Presentation on Town Center Street Study	Complete		x										
c	Discussion on Individual Streets	In progress												
d	Action on Street Network Map Modifications													
3 Boundary Map														
a	Distribution of Boundary Map	Complete	x											
b	Public Comment on Boundary Map													
c	Discussion on Boundary Map													
d	Action on Boundary Map Modifications													
4 Regulating Plan														
a	Distribution of Regulating Plan	Complete	x											
b	Discussion on Land Use Categories & Parcel Designations													
c	Action on Regulating Plan Modifications													
5 Neighborhood Design Standards														
a	Distribution of Neighborhood Design Standards	Complete	x											
b	Analysis of Impact on Modifications to Standards													
c	Discussion on Design Standards													
d	Action on Neighborhood Design Standards Modifications													
6 Architectural Guidelines														
a	Distribution of Architectural Guidelines	Complete	x											
b	Review of Architectural Review Board's Action on Guidelines													
c	Discussion on Guidelines													
d	Action on Architectural Guidelines Modifications													
7 P.Z. 5, 5a, and 5b-18 Latitude N 38														
a	Presentation of Request and Direction from Commission	Complete		x										
b	Discussion of Impacts and Proposal	In progress												
c	Action on Regulating Plan for Properties													
8 P.Z. 20, 21, and 22-15 Ackerley Place														
a	Presentation of Request and Direction from Commission	In progress												
b	Discussion of Impacts and Proposal													
c	Action on Regulating Plan for Properties													
9 Public Forums on Draft, Updated Plan														
a	Presentation of Proposed Modifications to Public													
x Complete														

Final Action on Recommended Changes to Town Center Plan