

TOWN CENTER UPDATE TEAM MEETINGS

Task	Status - Comment	TOWN CENTER UPDATE TEAM MEETINGS												
		1 11-Dec	2 8-Jan	3 12-Feb	4 12-Mar	5 9-Apr	6 14-May	7 11-Jun	8 9-Jul	9 13-Aug	10 10-Sep	11 8-Oct	12 5-Nov	13 10-Dec
<b>1 Kickoff &amp; Background</b>														
a	Distribution and Discussion of Background Materials	Complete	x	x										
b	Set Meeting Schedule	Complete	x											
<b>2 Street Network Map</b>														
a	Distribution of Map and Street Study	Complete	x											
b	Presentation on Town Center Street Study	Complete			x									
c	Discussion on Individual Streets	Complete			x	x	x	x						
d	Action on Street Network Map Modifications	Complete						x						
<b>3 Boundary Map</b>														
a	Distribution of Boundary Map	Complete	x											
b	Public Comment on Boundary Map	Complete						x						
c	Discussion on Boundary Map	In progress						x						
d	Action on Boundary Map Modifications	In progress												
<b>4 Regulating Plan</b>														
a	Distribution of Regulating Plan	Complete	x											
b	Discussion on Land Use Categories & Parcel Designations	In progress												
c	Action on Regulating Plan Modifications													
<b>5 Neighborhood Design Standards</b>														
a	Distribution of Neighborhood Design Standards	Complete	x											
b	Analysis of Impact on Modifications to Standards													
c	Discussion on Design Standards													
d	Action on Neighborhood Design Standards Modifications													
<b>6 Architectural Guidelines</b>														
a	Distribution of Architectural Guidelines	Complete	x											
b	Review of Architectural Review Board's Action on Guidelines													
c	Discussion on Guidelines													
d	Action on Architectural Guidelines Modifications													
<b>7 P.Z. 5, 5a, and 5b-18 Latitude N 38</b>														
a	Presentation of Request and Direction from Commission	Complete			x									
b	Discussion of Impacts and Proposal	On hold			x	x								
c	Action on Regulating Plan for Properties													
<b>8 P.Z. 20, 21, and 22-15 Ackerley Place</b>														
a	Presentation of Request and Direction from Commission	Complete				x								
b	Discussion of Impacts and Proposal	On hold												
c	Action on Regulating Plan for Properties													
<b>9 Public Forums on Draft, Updated Plan</b>														
a	Presentation of Proposed Modifications to Public													
	x Complete													

Final Action on Recommended Changes to Town Center Plan  
(Date subject to change)