

TOWN CENTER UPDATE TEAM MEETINGS

Task	Status - Comment	TOWN CENTER UPDATE TEAM MEETINGS												
		1 11-Dec	2 8-Jan	3 12-Feb	4 12-Mar	5 9-Apr	6 14-May	7 11-Jun	8 9-Jul	9 13-Aug	10 10-Sep	11 8-Oct	12 5-Nov	13 10-Dec
1 Kickoff & Background														
a	Distribution and Discussion of Background Materials	Complete	x	x										
b	Set Meeting Schedule	Complete	x											
2 Street Network Map														
a	Distribution of Map and Street Study	Complete	x											
b	Presentation on Town Center Street Study	Complete		x										
c	Discussion on Individual Streets	Complete		x	x	x	x							
d	Action on Street Network Map Modifications	Complete					x							
3 Boundary Map														
a	Distribution of Boundary Map	Complete	x											
b	Public Comment on Boundary Map	Complete					x							
c	Discussion on Boundary Map	In progress					x	x	x					
d	Action on Boundary Map Modifications	In progress						x						
4 Regulating Plan														
a	Distribution of Regulating Plan	Complete	x											
b	Discussion on Land Use Categories & Parcel Designations	In progress							x	x				
c	Action on Regulating Plan Modifications													
5 Neighborhood Design Standards														
a	Distribution of Neighborhood Design Standards	Complete	x											
b	Analysis of Impact on Modifications to Standards													
c	Discussion on Design Standards													
d	Action on Neighborhood Design Standards Modifications													
6 Architectural Guidelines														
a	Distribution of Architectural Guidelines	Complete	x											
b	Review of Architectural Review Board's Action on Guidelines													
c	Discussion on Guidelines													
d	Action on Architectural Guidelines Modifications													
7 P.Z. 5, 5a, and 5b-18 Latitude N 38														
a	Presentation of Request and Direction from Commission	Complete			x									
b	Discussion of Impacts and Proposal	In progress			x	x				x				
c	Action on Regulating Plan for Properties	In progress												
8 P.Z. 20, 21, and 22-15 Ackerley Place														
a	Presentation of Request and Direction from Commission	Complete				x								
b	Discussion of Impacts and Proposal	In progress												
c	Action on Regulating Plan for Properties	In progress								x				
9 Public Forums on Draft, Updated Plan														
a	Presentation of Proposed Modifications to Public													

Final Action on Recommended Changes to Town Center Plan
(Date subject to change)

x Complete