

TOWN CENTER UPDATE TEAM MEETINGS

Task	Status - Comment	TOWN CENTER UPDATE TEAM MEETINGS																	
		1 11-Dec	2 8-Jan	3 12-Feb	4 12-Mar	5 9-Apr	6 14-May	7 11-Jun	8 9-Jul	9 13-Aug	10 10-Sep	11 8-Oct	12 5-Nov	13 10-Dec	14 Jan. 2020	15 Feb. 2020	16 Mar. 2020	17 Apr. 2020	18 May 2020
1 Kickoff & Background																			
a Distribution and Discussion of Background Materials	Complete	x	x																
b Set Meeting Schedule	Complete	x																	
2 Street Network Map																			
a Distribution of Map and Street Study	Complete	x																	
b Presentation on Town Center Street Study by Consultant	Complete			x															
c Discussion on Individual Streets [Reprioritized 12/19 since action taken 5/19]	Ongoing			x	x	x	x						x	x					
d Action on Street Network Map Modifications	Complete							x											
3 Boundary Map																			
a Distribution of Boundary Map	Complete	x																	
b Public Comment on Boundary Map	Complete							x											
c Discussion on Boundary Map	Complete							x	x	x	x	x							
d Action on Boundary Map Modifications	Complete							x											
4 Regulating Plan																			
a Distribution of Regulating Plan	Complete	x																	
b Discussion on Land Use Categories & Parcel Designations	Complete								x	x	x	x			x	x			
c Action on Regulating Plan Modifications, incl. Land Use Category Designations	Complete														x				
5 Land Use Activities Chart																			
a Distribution of Chart	Complete	x																	
b Discussion of Land Use Activities per Regulating Plan Designations	Complete													x	x				
c Action on Land Use Chart	Complete															x	x		
6 Neighborhood Design Standards																			
a Distribution of Neighborhood Design Standards	Complete	x																	
b Analysis of Impact on Modifications to Standards	In progress																		
c Discussion on Design Standards	In progress																		
d Action on Neighborhood Design Standards Modifications																			
7 Architectural Guidelines																			
a Distribution of Architectural Guidelines	Complete	x																	
b Review of Architectural Review Board's Action on Guidelines																			
c Discussion on Guidelines																			
d Action on Architectural Guidelines Modifications																			
8 P.Z. 5, 5a, and 5b-18 Latitude N 38																			
a Presentation of Request and Direction from Commission	Complete			x															
b Discussion of Impacts and Proposal	Complete			x	x					x	x	x							
c Action on Regulating Plan for Properties	Complete											x							
9 P.Z. 20, 21, and 22-15 Ackerley Place																			
a Presentation of Request and Direction from Commission	Complete				x														
b Discussion of Impacts and Proposal	Complete									x	x	x							
c Action on Regulating Plan for Properties	Complete												x						
10 Public Forums on Draft, Updated Plan																			
a Presentation of Proposed Modifications to Public																			
x Changes acted upon &/or Complete																			

Final Action on Recommended Changes to Town Center Plan
(Date subject to change)